

Technology Improvement Plan

A phased executive roadmap for measurable technology improvement — designed for board-ready presentation and independent phase approval

Acme Manufacturing, Inc.

TECHNOLOGY SCORE

58

PROJECTED SCORE

84

REPORT VERSION

v2

PREPARED DATE

July 19, 2026

ASSESSMENT DATE

Technology Maturity Assessment — June 2026

CURRENT MATURITY

Developing

Prepared by Bobkat IT
Powered by StackScore · Confidential — proprietary analysis for authorized recipients only



Executive Summary

Strategic context for a phased technology roadmap

This Technology Improvement Plan presents a phased roadmap for Acme Manufacturing to strengthen technology resilience, reduce operational risk, and advance measurable business outcomes. Each phase may be approved independently as priorities and budget allow.

Current Technology Maturity

Baseline score, projected improvement, and domain-level visibility



64

Stable



Baseline maturity — no active initiatives in this plan

49

At Risk



Improvement initiatives planned in this domain

Technology Roadmap Overview

A sequenced journey from assessment through strategic enhancement



Implementation Phases

Each phase is designed for independent approval, executive clarity, and natural pagination

PHASE 1 · PHASE 1

Critical Stabilization

0–90 days

TIMELINE

0–90
days

PRIORITY

Critical
Priority

STACKSCORE
IMPROVEMENT

+10
Expected points
from this phase

INITIATIVES

3

EXECUTIVE SUMMARY

This phase groups related initiatives so critical stabilization can be delivered as a coherent workstream within 0–90 days. It includes 3 initiatives selected to reduce operational risk while improving technology maturity in a controlled sequence. Critical Stabilization establishes the foundation for measurable improvement across identity, recovery, and operational visibility.

BUSINESS OUTCOMES

What your organization gains from this phase

Completing identity & access hardening reduces operational risk and improves executive visibility into technology performance, compliance posture, and day-to-day reliability for the organization.

Completing endpoint detection & response reduces operational risk and improves executive visibility into technology performance, compliance posture, and day-to-day reliability for the organization.

Completing disaster recovery modernization reduces operational risk and improves executive visibility into technology performance, compliance posture, and day-to-day reliability for the organization.

INVESTMENT SUMMARY

ONE-TIME INVESTMENT

\$20,100

Implementation and project delivery

MONTHLY RECURRING

Included in
retainer

Strategic IT Consulting
Retainer

ANNUAL RECURRING

\$10,200

INCLUDED INITIATIVES

Identity & Access Hardening

CRITICAL

ESTIMATED INVESTMENT

\$4,800

EXPECTED SCORE IMPACT

+4 points

IMPLEMENTATION EFFORT

Strategic IT Consulting

STATUS

Included in Phase 1

Business Impact

Identity & Access Hardening strengthens business continuity, reduces support burden, and improves leadership confidence in technology operations.

Technical Summary

Implement identity & access hardening using industry-standard controls, documented procedures, and consultant-led delivery to improve reliability, security, and operational visibility across the environment.

Executive Summary

Executive teams gain clearer reporting and reduced risk exposure after identity & access hardening is complete.

Technology Domain

Security & Compliance

Related Initiatives in This Phase

- Endpoint Detection & Response
- Disaster Recovery Modernization

Endpoint Detection & Response

CRITICAL

ESTIMATED INVESTMENT \$6,200 + \$850/mo	EXPECTED SCORE IMPACT +4 points	IMPLEMENTATION EFFORT Strategic IT Consulting
STATUS Included in Phase 1		

Business Impact

Endpoint Detection & Response strengthens business continuity, reduces support burden, and improves leadership confidence in technology operations.

Technical Summary

Implement endpoint detection & response using industry-standard controls, documented procedures, and consultant-led delivery to improve reliability, security, and operational visibility across the environment.

Executive Summary

Executive teams gain clearer reporting and reduced risk exposure after endpoint detection & response is complete.

Technology Domain

Security & Compliance

Related Initiatives in This Phase

Identity & Access Hardening

Disaster Recovery Modernization

Disaster Recovery Modernization

HIGH

ESTIMATED INVESTMENT
\$9,100

EXPECTED SCORE IMPACT
+4 points

IMPLEMENTATION EFFORT
Strategic IT Consulting

STATUS
Included in Phase 1

Business Impact

Disaster Recovery Modernization strengthens business continuity, reduces support burden, and improves leadership confidence in technology operations.

Technical Summary

Implement disaster recovery modernization using industry-standard controls, documented procedures, and consultant-led delivery to improve reliability, security, and operational visibility across the environment.

Executive Summary

Executive teams gain clearer reporting and reduced risk exposure after disaster recovery modernization is complete.

Technology Domain

Security & Compliance

Related Initiatives in This Phase

- Identity & Access Hardening
- Endpoint Detection & Response

EXPECTED RESULTS

Upon completion, your organization will have:

Completing identity & access hardening reduces operational risk and improves executive...

Completing endpoint detection & response reduces operational risk and improves executiv...

Completing disaster recovery modernization reduces operational risk and improves execut...

SUCCESS METRICS

StackScore improvement of +10 points targeted for this phase

Projected cumulative score approaching 68

3 prioritized initiatives delivered with measurable outcomes

IMPLEMENTATION NOTES

Initiatives in this phase are sequenced to reduce operational risk while building toward the projected maturity score. Delivery windows follow the stated timeline and may be adjusted during quarterly strategic reviews.

RISK REDUCTION

Completing critical stabilization addresses prioritized gaps identified in the Technology Maturity Assessment and reduces exposure from unresolved critical priority items before advancing to subsequent phases.

BUSINESS BENEFITS

Completing identity & access hardening reduces operational risk and improves executive visibility into technology performance, compliance posture, and day-to-day reliability for the organization.

Completing endpoint detection & response reduces operational risk and improves executive visibility into technology performance, compliance posture, and day-to-day reliability for the organization.

Completing disaster recovery modernization reduces operational risk and improves executive visibility into technology performance, compliance posture, and day-to-day reliability for the organization.

PHASE 2 · PHASE 2

Operational Maturity

0–90 days

TIMELINE

0–90
days

PRIORITY

High
Priority

STACKSCORE
IMPROVEMENT

+9
Expected points
from this phase

INITIATIVES

3

EXECUTIVE SUMMARY

This phase groups related initiatives so operational maturity can be delivered as a coherent workstream within 0–90 days. It includes 3 initiatives selected to reduce operational risk while improving technology maturity in a controlled sequence. Operational Maturity establishes the foundation for measurable improvement across identity, recovery, and operational visibility.

BUSINESS OUTCOMES

What your organization gains from this phase

Completing microsoft 365 governance reduces operational risk and improves executive visibility into technology performance, compliance posture, and day-to-day reliability for the organization.

Completing network segmentation reduces operational risk and improves executive visibility into technology performance, compliance posture, and day-to-day reliability for the organization.

Completing executive technology dashboard reduces operational risk and improves executive visibility into technology performance, compliance posture, and day-to-day reliability for the organization.

INVESTMENT SUMMARY

ONE-TIME INVESTMENT

\$17,400

Implementation and project delivery

MONTHLY RECURRING

Included in retainer

Strategic IT Consulting Retainer

ANNUAL RECURRING

\$3,600

INCLUDED INITIATIVES

Microsoft 365 Governance

HIGH

ESTIMATED INVESTMENT

\$5,400

EXPECTED SCORE IMPACT

+4 points

IMPLEMENTATION EFFORT

Strategic IT Consulting

STATUS

Included in Phase 2

Business Impact

Microsoft 365 Governance strengthens business continuity, reduces support burden, and improves leadership confidence in technology operations.

Technical Summary

Implement microsoft 365 governance using industry-standard controls, documented procedures, and consultant-led delivery to improve reliability, security, and operational visibility across the environment.

Executive Summary

Executive teams gain clearer reporting and reduced risk exposure after microsoft 365 governance is complete.

Technology Domain

Security & Compliance

Related Initiatives in This Phase

Network Segmentation

Executive Technology Dashboard

Network Segmentation

MEDIUM

ESTIMATED INVESTMENT

\$7,800

EXPECTED SCORE IMPACT

+4 points

IMPLEMENTATION EFFORT

Strategic IT Consulting

STATUS

Included in Phase 2

Business Impact

Network Segmentation strengthens business continuity, reduces support burden, and improves leadership confidence in technology operations.

Technical Summary

Implement network segmentation using industry-standard controls, documented procedures, and consultant-led delivery to improve reliability, security, and operational visibility across the environment.

Executive Summary

Executive teams gain clearer reporting and reduced risk exposure after network segmentation is complete.

Technology Domain

Security & Compliance

Related Initiatives in This Phase

Microsoft 365 Governance

Executive Technology Dashboard

Executive Technology Dashboard

MEDIUM

ESTIMATED INVESTMENT

\$4,200 + \$300/mo

EXPECTED SCORE IMPACT

+4 points

IMPLEMENTATION EFFORT

Strategic IT Consulting

STATUS

Included in Phase 2

Business Impact

Executive Technology Dashboard strengthens business continuity, reduces support burden, and improves leadership confidence in technology operations.

Technical Summary

Implement executive technology dashboard using industry-standard controls, documented procedures, and consultant-led delivery to improve reliability, security, and operational visibility across the environment.

Executive Summary

Executive teams gain clearer reporting and reduced risk exposure after executive technology dashboard is complete.

Technology Domain

Security & Compliance

Related Initiatives in This Phase

Microsoft 365 Governance

Network Segmentation

EXPECTED RESULTS

Upon completion, your organization will have:

Completing microsoft 365 governance reduces operational risk and improves executive vis...

Completing network segmentation reduces operational risk and improves executive visibil...

Completing executive technology dashboard reduces operational risk and improves executi...

SUCCESS METRICS

StackScore improvement of +9 points targeted for this phase

Projected cumulative score approaching 77

3 prioritized initiatives delivered with measurable outcomes

IMPLEMENTATION NOTES

Initiatives in this phase are sequenced to reduce operational risk while building toward the projected maturity score. Delivery windows follow the stated timeline and may be adjusted during quarterly strategic reviews.

RISK REDUCTION

Completing operational maturity addresses prioritized gaps identified in the Technology Maturity Assessment and reduces exposure from unresolved high priority items before advancing to subsequent phases.

BUSINESS BENEFITS

Completing microsoft 365 governance reduces operational risk and improves executive visibility into technology performance, compliance posture, and day-to-day reliability for the organization.

Completing network segmentation reduces operational risk and improves executive visibility into technology performance, compliance posture, and day-to-day reliability for the organization.

Completing executive technology dashboard reduces operational risk and improves executive visibility into technology performance, compliance posture, and day-to-day reliability for the organization.

PHASE 3 · PHASE 3

Strategic Enhancement

0–90 days

TIMELINE

0–90
days

PRIORITY

Medium
Priority

STACKSCORE
IMPROVEMENT

+7
Expected points
from this phase

INITIATIVES

2

EXECUTIVE SUMMARY

This phase groups related initiatives so strategic enhancement can be delivered as a coherent workstream within 0–90 days. It includes 2 initiatives selected to reduce operational risk while improving technology maturity in a controlled sequence. Strategic Enhancement establishes the foundation for measurable improvement across identity, recovery, and operational visibility.

BUSINESS OUTCOMES

What your organization gains from this phase

Completing client portal modernization reduces operational risk and improves executive visibility into technology performance, compliance posture, and day-to-day reliability for the organization.

Completing automation & workflow optimization reduces operational risk and improves executive visibility into technology performance, compliance posture, and day-to-day reliability for the organization.

- Client Portal Modernization
- Automation & Workflow Optimization

INVESTMENT SUMMARY

ONE-TIME INVESTMENT

\$19,300

Implementation and project delivery

INCLUDED INITIATIVES

Client Portal Modernization

MEDIUM

ESTIMATED INVESTMENT
\$12,500

EXPECTED SCORE IMPACT
+4 points

IMPLEMENTATION EFFORT
Strategic IT Consulting

STATUS
Included in Phase 3

Business Impact
Client Portal Modernization strengthens business continuity, reduces support burden, and improves leadership confidence in technology operations.

Technical Summary

Implement client portal modernization using industry-standard controls, documented procedures, and consultant-led delivery to improve reliability, security, and operational visibility across the environment.

Executive Summary

Executive teams gain clearer reporting and reduced risk exposure after client portal modernization is complete.

Technology Domain

Security & Compliance

Related Initiatives in This Phase

Automation & Workflow Optimization

Automation & Workflow Optimization

LOW

ESTIMATED INVESTMENT

\$6,800

EXPECTED SCORE IMPACT

+4 points

IMPLEMENTATION EFFORT

Strategic IT Consulting

STATUS

Included in Phase 3

Business Impact

Automation & Workflow Optimization strengthens business continuity, reduces support burden, and improves leadership confidence in technology operations.

Technical Summary

Implement automation & workflow optimization using industry-standard controls, documented procedures, and consultant-led delivery to improve reliability, security, and operational visibility across the environment.

Executive Summary

Executive teams gain clearer reporting and reduced risk exposure after automation & workflow optimization is complete.

Technology Domain

Security & Compliance

Related Initiatives in This Phase
Client Portal Modernization

EXPECTED RESULTS

- Upon completion, your organization will have:**
- Completing client portal modernization reduces operational risk and improves executive...
 - Completing automation & workflow optimization reduces operational risk and improves exe...
 - Client Portal Modernization
 - Automation & Workflow Optimization

SUCCESS METRICS

- StackScore improvement of +7 points targeted for this phase
- Projected cumulative score approaching 84
- 2 prioritized initiatives delivered with measurable outcomes

IMPLEMENTATION NOTES

Initiatives in this phase are sequenced to reduce operational risk while building toward the projected maturity score. Delivery windows follow the stated timeline and may be adjusted during quarterly strategic reviews.

RISK REDUCTION

Completing strategic enhancement addresses prioritized gaps identified in the Technology Maturity Assessment and reduces exposure from unresolved medium priority items before advancing to subsequent phases.

BUSINESS BENEFITS

Completing client portal modernization reduces operational risk and improves executive visibility into technology performance, compliance posture, and day-to-day reliability for the organization.

Completing automation & workflow optimization reduces operational risk and improves executive visibility into technology performance, compliance posture, and day-to-day reliability for the organization.

Client Portal Modernization

Automation & Workflow Optimization

Overall Investment Summary

Executive KPI view — one-time and recurring investments presented separately

ONE-TIME INVESTMENT \$56,800 Total implementation across approved phases	MONTHLY RECURRING \$1,150 New ongoing services introduced	EXPECTED ANNUAL INVESTMENT \$13,800 Annualized recurring services	EXPECTED SCORE INCREASE +26 58 ' 84
---	--	--	--

TOTAL ONE-TIME IMPLEMENTATION INVESTMENT

\$56,800

Project delivery, professional services, and technology required to execute approved phases. One-time and recurring investments are presented separately for executive clarity.

TOTAL NEW MONTHLY RECURRING INVESTMENT

\$1,150 /month

Ongoing services introduced by the roadmap. Recurring costs are never combined with one-time implementation totals.

Next Steps

A practical path from approval through measured improvement



1

Review Executive Summary

Validate strategic alignment with business priorities and current maturity.

2

Approve Phase 1

Authorize the first implementation window independently of later phases.

3

Execute & Measure

Deliver initiatives and validate StackScore and operational improvements.

4

Advance the Roadmap

Approve subsequent phases as priorities and budget allow.

Approval

Phases may be approved independently as priorities and budget allow

By signing below, Acme Manufacturing, Inc. approves the selected implementation phase(s) of this Technology Roadmap. Remaining phases may be approved separately as priorities and budget allow. Approval of one phase does not obligate approval of subsequent phases.

☐ **Phase 1 — Critical Stabilization**
Timeline 0–90 days · One-time \$20,100 · Monthly \$850

Phase signature / date

☐ **Phase 2 — Operational Maturity**
Timeline 0–90 days · One-time \$17,400 · Monthly \$300

Phase signature / date

☐ **Phase 3 — Strategic Enhancement**
Timeline 0–90 days · One-time \$19,300

Phase signature / date

Authorized Signature

Date

Your Technology Journey

Bobkat IT partners with organizations through Assess ' Improve ' Maintain to deliver measurable, lasting technology outcomes.



Starting StackScore

58

Critical

Target StackScore

84

Strong

Generated by StackScore on July 19, 2026 · Bobkat IT · www.bobkatit.com