

Technology Improvement Plan

A phased executive roadmap for measurable technology improvement — designed for board-ready presentation and independent phase approval

Acme Manufacturing, Inc.

TECHNOLOGY SCORE

58

PROJECTED SCORE

66

REPORT VERSION

v2

PREPARED DATE

July 19, 2026

ASSESSMENT DATE

Technology Maturity Assessment — June 2026

CURRENT MATURITY

Developing

Prepared by Bobkat IT
Powered by StackScore · Confidential — proprietary analysis for authorized recipients only


Executive Summary

Strategic context for a phased technology roadmap

This Technology Improvement Plan presents a phased roadmap for Acme Manufacturing to strengthen technology resilience, reduce operational risk, and advance measurable business outcomes. Each phase may be approved independently as priorities and budget allow.

Current Technology Maturity

Baseline score, projected improvement, and domain-level visibility



64

Stable



Baseline maturity — no active initiatives in this plan

49


At Risk



Improvement initiatives planned in this domain

Technology Roadmap Overview

A sequenced journey from assessment through strategic enhancement



Implementation Phases

Each phase is designed for independent approval, executive clarity, and natural pagination

PHASE 1 · PHASE 1

Critical Stabilization

0–90 days

TIMELINE

0–90
days

PRIORITY

Critical
Priority

STACKSCORE
IMPROVEMENT

+8
Expected points
from this phase

INITIATIVES

2

EXECUTIVE SUMMARY

This phase groups related initiatives so critical stabilization can be delivered as a coherent workstream within 0–90 days. It includes 2 initiatives selected to reduce operational risk while improving technology maturity in a controlled sequence. Critical Stabilization establishes the foundation for measurable improvement across identity, recovery, and operational visibility.

BUSINESS OUTCOMES

What your organization gains from this phase

- Completing multi-factor authentication reduces operational risk and improves executive visibility into technology performance, compliance posture, and day-to-day reliability for the organization.
- Completing backup validation program reduces operational risk and improves executive visibility into technology performance, compliance posture, and day-to-day reliability for the organization.

Multi-Factor Authentication
Backup Validation Program

INVESTMENT SUMMARY

ONE-TIME INVESTMENT

\$8,700

Implementation and project delivery

MONTHLY RECURRING

Included in
retainer

Strategic IT Consulting
Retainer

ANNUAL RECURRING

\$4,800

INCLUDED INITIATIVES

Multi-Factor Authentication

CRITICAL

ESTIMATED INVESTMENT

\$3,500

EXPECTED SCORE IMPACT

+4 points

IMPLEMENTATION EFFORT

Strategic IT Consulting

STATUS

Included in Phase 1

Business Impact

Multi-Factor Authentication strengthens business continuity, reduces support burden, and improves leadership confidence in technology operations.

Technical Summary

Implement multi-factor authentication using industry-standard controls, documented procedures, and consultant-led delivery to improve reliability, security, and operational visibility across the environment.

Executive Summary

Executive teams gain clearer reporting and reduced risk exposure after multi-factor authentication is complete.

Technology Domain

Security & Compliance

Related Initiatives in This Phase

Backup Validation Program

Backup Validation Program

HIGH

ESTIMATED INVESTMENT \$5,200 + \$400/mo	EXPECTED SCORE IMPACT +4 points	IMPLEMENTATION EFFORT Strategic IT Consulting
STATUS Included in Phase 1		

Business Impact
Backup Validation Program strengthens business continuity, reduces support burden, and improves leadership confidence in technology operations.

Technical Summary
Implement backup validation program using industry-standard controls, documented procedures, and consultant-led delivery to improve reliability, security, and operational visibility across the environment.

Executive Summary
Executive teams gain clearer reporting and reduced risk exposure after backup validation program is complete.

Technology Domain
Security & Compliance

Related Initiatives in This Phase
Multi-Factor Authentication

EXPECTED RESULTS

Upon completion, your organization will have:

- Completing multi-factor authentication reduces operational risk and improves executive...
- Completing backup validation program reduces operational risk and improves executive vi...
- Multi-Factor Authentication
- Backup Validation Program

SUCCESS METRICS

- StackScore improvement of +8 points targeted for this phase
- Projected cumulative score approaching 66
- 2 prioritized initiatives delivered with measurable outcomes

IMPLEMENTATION NOTES

Initiatives in this phase are sequenced to reduce operational risk while building toward the projected maturity score. Delivery windows follow the stated timeline and may be adjusted during quarterly strategic reviews.

RISK REDUCTION

Completing critical stabilization addresses prioritized gaps identified in the Technology Maturity Assessment and reduces exposure from unresolved critical priority items before advancing to subsequent phases.

BUSINESS BENEFITS

- Completing multi-factor authentication reduces operational risk and improves executive visibility into technology performance, compliance posture, and day-to-day reliability for the organization.
- Completing backup validation program reduces operational risk and improves executive visibility into technology performance, compliance posture, and day-to-day reliability for the organization.
- Multi-Factor Authentication
- Backup Validation Program

Overall Investment Summary

Executive KPI view — one-time and recurring investments presented separately

ONE-TIME INVESTMENT \$8,700 Total implementation across approved phases	MONTHLY RECURRING \$400 New ongoing services introduced	EXPECTED ANNUAL INVESTMENT \$4,800 Annualized recurring services	EXPECTED SCORE INCREASE +8 58 ' 66
--	--	---	---

TOTAL ONE-TIME IMPLEMENTATION INVESTMENT

\$8,700

Project delivery, professional services, and technology required to execute approved phases. One-time and recurring investments are presented separately for executive clarity.

TOTAL NEW MONTHLY RECURRING INVESTMENT

\$400 /month

Ongoing services introduced by the roadmap. Recurring costs are never combined with one-time implementation totals.

Next Steps

A practical path from approval through measured improvement



1

Review Executive Summary

Validate strategic alignment with business priorities and current maturity.

2

Approve Phase 1

Authorize the first implementation window independently of later phases.

3

Execute & Measure

Deliver initiatives and validate StackScore and operational improvements.

4

Advance the Roadmap

Approve subsequent phases as priorities and budget allow.

Approval

Phases may be approved independently as priorities and budget allow

By signing below, Acme Manufacturing, Inc. approves the selected implementation phase(s) of this Technology Roadmap. Remaining phases may be approved separately as priorities and budget allow. Approval of one phase does not obligate approval of subsequent phases.



Phase 1 — Critical Stabilization

Timeline 0–90 days · One-time \$8,700 · Monthly \$400

Phase signature / date

Authorized Signature

Date

Your Technology Journey

Bobkat IT partners with organizations through Assess ' Improve ' Maintain to deliver measurable, lasting technology outcomes.

●
Assess

●
Improve

●
Maintain

Starting StackScore

58

Critical

Target StackScore

66

At Risk

Generated by StackScore on July 19, 2026 · Bobkat IT · www.bobkatit.com